
Project Name Project Number Environmental 
Document

Technical 
Study Required

Transmittal/Ap
proval Dates Status/Notes

Skyline Road 
Extension

RPSTPL-
5907(014)    

EA02-1A0100L  
PPNO 2121

EA/EIR Viable mitigation for wetlands needed before final EA can proceed.

PDT's & Status 
Meetings

4-23-03 PDT in Susanville, see project binders for Ext. East & Mitigation Site for detailed info. CT D-2 had 2 action items, req 
sent to Hkhani for info on 4-2-03.

PES Complete Signed 5/14/99

APE Complete Signed by FHWA 6/4/99

Section 106 Complete SHPO concurred that there is no effect for section 106, letter from FHWA 1/19/00

Floodplain Complete Signed by FHWA 3/3/00

Need 1.10 
replacement 

acres for Skyline 
Ext.

Varies with alternative sites. 6/7/01 County says DFG says need 15 acres total mitigation for Skyline projects at cost of $15,584 
per acre. Need mitigation plan approval from ACOE, DFG, and RWQCB for permits. Report shows 0.63 acres of wetlands take. 
8/20/01 per E Hughes, current Honey Lake mitigation for Hwy 139 to Johnstonville Road. 12/17 A total of 5.25 acres of wetlands 
will be needed to mitigate for East and Extension. Currently the County has only 3.44 acres reserved at Honey Lake Mit. Bank. 
Advised R Young and L Millar that need documentation showing addl wetlands reserved. R Young advised that when discussed 
w/DFG was told listing of Carson wandering skipper requires DFG to consult w/USFWS before reservation can be made. 1/8/02 
gave draft EA to S Stacey to take to meeting with USFWS next week. USFWS requested docs for informal consultation with 
County.

3/4/03 CM and SP met with Ron Young at proposed wetlands mitigation site near Doyle.  ACOE from Reno came to see site and 
discuss proposal.  OK with them, they'll transmit their findings to Sacto.  Sac will issue documentation that proposed mitigation is 
viable.

Biology Reviewed and approved by CT for draft EA.  USFWS came out and cleared for Carson Wandering Skipper 01/03.

STATUS OF NEPA CLEARANCE FOR LASSEN COUNTY PROJECTS

Wetlands

Lassen County 1 6/2/2003



Other studies Noise, air quality, visual resources, socio-economic, traffic, and haz materials all included in draft EA.

Draft EA FHWA considered EA adequate and approved for public availability 9/8/00. 

NEED           
5 Copies of Final 

EA               3 
Copies of EIR 
Certified by 

Board of 
Supervisors

Public notice Draft EIR/EA notice published 10/31 - 11/28/00.

Final EA must 
have all current 

info. Include 
letter from 

ACOE.

Final EA

Need changes to final EA: viable mitigation measures, replacement ratio, and documentation of consultation and buy-off from 
other agencies. Sanitary district mitigation no longer viable. 8/24 Cover signature sheet, FONSI, and final EA's to J Oldham for 
signature. 9/7/02 JO returned. Needs substantial and minor edits. See letter to R Young and L Millar dated 9/10/01. 12/5 final EA 
to JO for review; requested response by 12/12 or sooner. See 12/20 note under Skyline East.  Mitigation was proposed that 
wasn't viable.  We're assuming that Ulch Ranch will be viable mitigation.  Wetlands mitigation must be constructed prior to, or 
concurrently with the projects as approved by the ACOE.  Changes requested and not incorporated to Draft Final EA (see project 
binder for email to Ron Young dated 4/10/03.  After PDT in Susanville, updates to EA were rec'd 4-29-03, minor updates 
requested.

ACOE  
Approval Ltr 26-Mar-03

Inrernal review of Skyline Projects and Mitigation site with Caltrans JP, CM, RM & SP 4-9-03, e-mail to Ron Young regarding 
needed changes for Skyline East, Skyline Extension & Ulch Mitigation site.  See project binder for ACOE letter & e-mail to Ron 
Young dated 4/10/03 cc to LMillar Las Co.
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Project Name Project 
Number

Environmental 
Document

Technical Study 
Required

Transmittal/Ap
proval Dates Status/Notes

Skyline Road East

RPSTPL-
5907(013)    

EA02-1A0000L 
PPNO 2121

Re-evaluation of 
FONSI

Original FONSI signed 1991.  Project delayed, re-evaluation completed and FONSI signed by 
FHWA 1997.  Project again delayed, FONSI needs to be re-evaluated and signed by FHWA after 
wetlands mitigation approved by ACOE.

Original EA signed by FHWA 7/91. Re-evaluation 8/97. Need re-evaluation (3 year time limit). 
Recd reevaluation document 9/4/01. 9/5 to J Oldham for review and approval to forward to 
FHWA. See below for JO's comments.

4.16 acres for 
wetlands mitigation 
needed for Skyline 

East

9/7 J Oldham reviewed re-evaluation. Needs public notice and info on actual survey of project 
area for biological resources. Edits needed to add info on FONSI. Faxed info to E Hughes and R 
Young 9/10/01. After approval by D2, will send to FHWA. 12/5 final reevaluation ok. Transmitted 
to J Oldham w/request for response by 12/12 or sooner. See 12/17 and 1/8 comments for Skyline
Extension. 5-6-03 Reevaluation submitted and responce provided to Larry Millar.

PDT's & Status 
Meetings

4-23-03 PDT in Susanville, see project binders for Ext. East & Mitigation Site for detailed info. CT 
D-2 had 2 action items, req sent to Hkhani for info on 4-2-03.

Wetlands

Evaluated 1991. County is working with DFG to acquire mitigation at Honey Lake Wetlands 
Mitigation Bank. Nationwide permit valid until 2/11/02. Final EA shows 0.15 acres take (Honey 
Lake mitigation of 2.52 acres (County letter 6/11/01) per EH, for Hwy 139 to Johnstonville Rd. 
12/17 see remarks under wetlands for Skyline Extension.

Bike path PES signed 2/00. Studies completed during Skyline East environmental process. Must comply 
with mitigation measures for Skyline East.  PCE signed 2/23/00.

ACOE  Approval 
Ltr 26-Mar-03

Inrernal review of Skyline Projects and Mitigation site with Caltrans JP, CM, RM & SP 4-9-03, e-
mail to Ron Young regarding needed changes for Skyline East, Skyline Extension & Ulch 
Mitigation site.  See project binder for ACOE letter & e-mail to Ron Young dated 4/10/03, cc to 
LMillar Las Co.

STATUS OF NEPA CLEARANCE FOR LASSEN COUNTY PROJECTS
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Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Ap
proval Dates Status/Notes

Skyline South
RPSTPL-5907(015),  

EA02-1A0200L,     
PPNO 2121

EA/EIR

PES Complete Signed by FHWA, 4/00

APE Complete For archaeology and architecture. Signed by FHWA 3/21/00.

Section 106 HPSR needed, plus contacts with NA, db, etc.

NES 2/1/2000. Need Caltrans record of review.  Should now include Carson Wondering 
Skipper.

Project Status & 
Construction 

year?

Wetlands take may 
elevate project to an 

EIS, 10 acres - 
significant take

Wetlands Routes C & D favored by county show about 10 acres take of jurisdictional wetlands. 
Needs to be verified.

Noise 1/1/2000, reviewed 4/10/00 by D3, 2 revisions needed.

Traffic 2/1/2000, study complete per RH 3/24/00.

Floodplain Needed

Haz Mat Local evaluation needed

Visual Study needed.

Socio-econ PES says will coordinate with local planning departments.

STATUS OF NEPA CLEARANCE FOR LASSEN COUNTY PROJECTS
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Project Name Project Number Environmental 
Document

Technical 
Study Required

Transmittal/Ap
proval Dates Status/Notes

Ulch Ranch 
Mitigation Site

FHWA ######     
EA 02-

Programmatic CE  
?????

Scott Ulch owner of Ulch Ranch - Ulch Ranch Mitigation is expectedd to rusult in 26.14 
acres of restored/enhanced/preserved wetlands.  It appears that the mitigation proposal 
and the Ulch ranch may be acceptable to mitigate impacts to waters of the United States 
as a result of the Skyline project.   The County wants to obtain a Perpetual Conservation 
Easement Grant for mitigation and preservation areas for this project.  Ron Young Cell 604-
5685

Field Review 3/4/2003

Richard Gebhart from the ACOE Reno office present.  Biologist from Sacramento.  
Discussed subsurface flows & ephemeral surface flows. For restoration credits need to 
establish what past condition was. (create 1.5:1) (restore 1:1) (enhance 3:1) ratio.  
Drainage to Long Cr then to Honey Lake, there it becomes regulatory - ACOE regulations 
and doesn't have to depend on easement. CWA regulates.    

PDT's & Status 
Meetings

4-23-03 PDT in Susanville, see project binders for Ext. East & Mitigation Site for detailed 
info. CT D-2 had 2 action items, req sent to Hkhani for info on 4-2-03.

PES Needed Project Description

APE Needed Archectural APE, need vicinity map, location map and detailed (USGS quad map)

Biology Needed e-mail or memo from State Dept. of Fish & Game biologist.

Wetlands Needed ______ acres now at Ulch Ranch, a total of 26.14 after the mitigation project.  Wetlands 
have been deliniated but not verified by ACOE, still need verification.

Floodplain ?

Section 106 Needed Need records search from Chico State, Native american & Historical society Request for 
information.

ACOE  
Approval Ltr 26-Mar-03

Inrernal review of Skyline Projects and Mitigation site with Caltrans JP, CM, RM & SP 4-9-
03, Letter to Ron Young regarding needed changes for Skyline East, Skyline Extension & 
Ulch Mitigation site.  See project binder for ACOE letter & e-mail to Ron Young dated 
4/10/03.

STATUS OF NEPA CLEARANCE FOR LASSEN COUNTY PROJECTS

Project description should include:   Contruct _____LF of 
Berms & dredge ______LF of drainage across to restore & 
create a total of 26.14 acres of wetlands.    Include: Roads, 
Berms, Ponds, Contsructed





Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Ap
proval Dates Status/Notes

Punkin Center 
Road at Muddy 

Slough

STPLZ-5907(010)  
EA02-453914L CE w/tech studies

Seismic retrofit project.  Project entails the addition of bolted connector plates to transfer 
lateral deck loads to the bents and addition of five soldier piles upstream of existing bents.  
DE checking if need construction of new abutment walls.  

Bridge 07C0088 PES 2/1/1999 Signed by County and Caltrns 2/1/99

APE 2/8/1999 Signed by DLAE and CT Env staff per seismic PA.

Biology Needed

Muddy Slough is a tributary of the Pit River.  Study submitted 11/01.  To M Lisitza for review. 
11/20/01 NES needs revision.  Better project description, needs wetlands delineation.  Need 
to contact DFG about cranes, and address bats and swallows.  Need USFWS species list.  
5/20/01 sent ML's comments to Dave Ernaga.

Wetlands Needed Delination needed. 3/19/03 per D Ernaga, discussing permits needed with ACOE and 
CDFG.  Not sure when can construct; perhaps 2 years.

Farmlands Complete NRCS completed 3/19/99

Floodplain
Need to 

complete 
process

Study submitted 1/00.  Reviewed by CT 2/25/00.  Summary form not completed or signed.

Section 106 Caltrans review

Bridge built in 1955. 3/12/03 NASR sent.  3/19/03 to TJ for review and advice on next steps 
for 106. TJ says seismic retrofit PA for 106 still in effect.  Needs better project description 
and date when expect to construct.  Need to construct before bridge 50 years old or will 
have to evaluate. e-mail to DErnanga requesting additional info from CMiller 3-19-03, again 
fromSPorter4/9/03 and spoke w/DE by phone. wrong e-mail address, resent request to DE 
4/9/03, also faxed TJaffke's request for additonal info 4-18-03.sp

STATUS OF NEPA CLEARANCE FOR LASSEN COUNTY PROJECTS
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Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Ap
proval Dates Status/Notes

Cappezzoli Lane at 
Whitehead Slough

STPLZ-5907(010)     
EA02-453914L    

Bridge 07C0070
CE w/tech studies Seismic retrofit project.  Construction consists of pouring concrete footings at the abutment and bend in the

channel and installing diagonal steel bracing.

PES Complete Signed by County and Caltrans 2/1/99

APE Complete Signed by DLAE 2/8/99 and CT Env staff per seismic PA.

Biology Complete Prepared by Pacific NW Biological 12/99.  Reviewed and approved by S Stacey 11/00.

Wetlands Complete In biology report.

Floodplain Revisions 
needed Edits needed.

Farmland Complete USDA rating sheet reced 4/1/99 - no famlands impacted.

Section 106 Revisions 
needed

ASR submitted 11/00, reviewed by B Hamusek.  6/11/02 XP1 report submitted, to R Adamson for review. 
8/5 needs change in format and some addl info - comments to D Ernaga.

STATUS OF NEPA CLEARANCE FOR LASSEN COUNTY PROJECTS

Lassen County 8 6/2/2003



Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Ap
proval Dates Status/Notes

Mapes Road at 
Susan River 
Overflow #5

02-LAS-0-CR     
BRLO-5907 (032) CE w/studies PES Draft 5/17 Needs revision for project description, sec 106, HPSR. 5/30/02 revised PES recd. 

3/20/03 DE in D2, will send revised PES and APE next week.

EA02-455434L    
Bridge 07C0002 APE Draft 5/17 Need show ROW take, architec APE.

Section 106 Bridge built 1938.

Biology

Wetlands 3/19/03 per D Ernaga, 

STATUS OF NEPA CLEARANCE FOR LASSEN COUNTY PROJECTS
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Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Appr
oval Dates Status/Notes

Mapes Road at 
Susan River 
Overflow #3

02-LAS-0-CR     
BRLO-5907 (031)  CE w/studies PES Draft 5/17

Needs revision for project description, sec 106, HPSR. 5/30/02 
revised PES recd. 3/20/03 DE in D2, will send revised PES 
and APE next week.

EA02-455424L  
Bridge 07C0001 APE Draft 5/17 Need show ROW take, architec APE.

Section 106 Bridge built 1938.

Biology

STATUS OF NEPA CLEARANCE FOR LASSEN COUNTY PROJECTS
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Project Name Project Number Environmental 
Document

Technical 
Study Required

Transmittal/Ap
proval Dates Status/Notes

County Road 424 
(Bassett Road) at 

Willow Creek

02-LAS-0-CR        
BRLO-5907 (017)     CE w/studies PES Draft 5/17 Needs revision for project description, sec 106, HPSR. 5/30/02 revised PES 

recd. 3/20/03 DE in D2, will send revised PES and APE next week.

EA02-918129L        
Bridge 07C0087 APE Draft 5/17 Need show ROW take, architec APE.

Section 106 No date for bridge in bridge inventory. 1/10/03 Dave E called with question 
about NA monitors, whether req to allow on private property.  WW says no.

Biology
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